




# STATE ROUTE 25 HIGHWAY SAFETY IMPROVEMENTS UPDATE

SBCOG Board Meeting - April 16, 2026  
Mobility Partnership Meeting - May 20, 2026

## AGENDA

1. Route Overview
2. Safety Projects' Status
3. Public Engagement and Next Steps
4. Questions

# ROUTE OVERVIEW




Santa Clara County

San Benito County

Purpose:  
Enhance safety and reduce the number and severity of collisions.  
Location:  
State Route 25 in Santa Clara and San Benito Counties.

# HIGHWAY SAFETY PROJECT #1


## SCL, SBT-25 CORRIDOR SAFETY IMPROVEMENTS



- Install a raised concrete median barrier
- Install dynamic speed feedback signs
- Enhance signage
- Refresh striping along the corridor

# HIGHWAY SAFETY PROJECT #1

## SCL, SBT-25 CORRIDOR SAFETY IMPROVEMENTS — ANTICIPATED SCHEDULE



Complete PID  
— Late Spring of 2026

Begin PA&ED  
— Summer of 2026

Begin PS&E\*  
— Fall of 2028


Begin Construction  
— Winter of 2030\*\*

\*overlapping PA&ED and PS&E to advance project

\*\*may be advanced


# HIGHWAY SAFETY PROJECT #2

## SBT-25 SHORE ROAD INTERSECTION



# HIGHWAY SAFETY PROJECT #2

## SBT-25 SHORE ROAD INTERSECTION - ANTICIPATED SCHEDULE



Complete PID  
– June 2026


Begin PAED  
– August 2026

Begin PS&E  
– Winter 2027

Begin Construction  
– Winter 2030

# HIGHWAY SAFETY PROJECT #3


## SBT-25 SHORE TO SAN FELIPE ROADS



- Paving (no widening)
- Install/revise rumble strips
- Replace reflective pavement markers
- Replace reflective barrier markers
- Revise/refresh striping
- Replace crash cushions
- Install channelizers in advance of crash cushions
- Review speed limit sign placement

# HIGHWAY SAFETY PROJECT #3

## SBT-25 SHORE TO SAN FELIPE ROADS - ANTICIPATED SCHEDULE



Complete PIR/PR\*  
– June 2026

Begin PS&E  
– July 2026

Begin Construction  
– Winter 2029

\* PIR/PR is both programming (PID) and approving the project (PAED)

# PUBLIC ENGAGEMENT AND NEXT STEPS:

- Projects are in the Project Initiation Development Phase
- June 24, 2025 meeting with Ag Community and EMS
- August 20, 2025 presentation at Mobility Partnership Meeting
- September 3, 2025 presentation at Public Meeting
- April 16, 2026 presentation at SBCOG Board Meeting
- May 20, 2026 planned presentation at Mobility Partnership Meeting
- Fall 2026 planned presentation at Public Meeting

